

**DELTA PROTECTION COMMISSION  
MANAGEMENT PLAN UPDATE 2008**

**Approximate Timeline as of September 25, 2008**

<b>Month(s)</b>	<b>Task / Activity</b>
February 2008	Project adopted by DPC
May and June	Document and literature review (background report) completed
June and July	Mini-assessment conducted
July	Two-part Project Launch in the Delta
	Progress report submitted to DPC
September	<b>first Planning Advisory Team (PAT) meeting</b>
	DPC staff and consulting team begin drafting text
	September 25: Commission meeting
October	<b>October 6, 8, 9: PAT 30-minute conference calls</b>
	<b>mid October: second PAT meeting</b>
	Topical workshops (5 meetings in total)
	DPC staff and consulting team continue drafting text
November	<b>early November (3<sup>rd</sup>-7<sup>th</sup>?): third PAT meeting</b>
	Commission action – review draft (November 20 is Commission Meeting)
December	Public review workshops
January 2009	<b>fourth PAT meeting (12<sup>th</sup>-15<sup>th</sup>?, if needed)</b>
	Commission action – present draft for adoption