# June 24, 2010 DELTA PROTECTION COMMISSION EXECUTIVE DIRECTOR RECRUITMENT PROCESS

**Option 1** (Requires Having August Commission Meeting)

#### June 24, 2010 Commission Meeting:

- Appoint Recruitment and Interview Committee to include Vice Chair, Immediate Past Chair, and representative(s) from each perspective represented on Commission;
- Review Process and Timeline Options
- Approve Option of Choice (preferred timeframe)
- Review and Approve Position Announcement and disperse for circulation through July 23rd (*utilize Delta Conservancy Contract Recruiter if available*)
- Direct Committee to review all submitted applications and, no later than July 30, identify qualified candidates to be scheduled for interview.

## July 22, 2010 Commission Meeting:

No action required

#### August 9, 2010:

• Committee conduct interviews week of the 9<sup>th</sup> and select up to three Finalists

## August 26, 2010 Commission Meeting:

- Commission interview finalist
- Select Candidate of Choice
- Direct Executive Committee to conduct reference checks and make offer to selected candidate

#### September 13, 2010 (*Tentative*)

 New Executive Director begins work and conducts September 23 Commission meeting with assistance of former Executive Director as needed during transition

# June 24, 2010 DELTA PROTECTION COMMISSION EXECUTIVE DIRECTOR RECRUITMENT PROCESS

#### Option 2

#### June 24, 2010 Commission Meeting:

• Same actions as noted for Option 1 June Commission Meeting except that Position Announcement circulation time would be extended to August 20, 2010 (four weeks longer)

## July 22, 2010 Commission Meeting:

• No action required.

## August 26, 2010

No Commission Meeting required

#### **September 6, 2010:**

• Committee conduct interviews week of the 6<sup>th</sup> and select up to three Finalists

## September 23, 2010 Commission Meeting:

• Same actions as noted for Option 1 August Commission Meeting

#### **October 11, 2010** (*Tentative*)

• New Executive Director begins work with assistance of former Executive Director as needed during transition.