## Attachment #1

## **Delta NHA Feasibility Study Timeline - 2011 (Update)**

Delta Protection Commission

	January			February				March			April				May			June				July			August			September			October				November			December		
Task	1 2	2 3	3 4	1	2	3 4	1	1 2	3	4	1	2	3 4	1	2	3	4	1	2 3	3 4	1	2	3 4	1 1	2	3	4	1	2 3	4	1	2	3 4	1	2	3	4	1 :	2 3	4
Refresh Contact with NPS																																								
Affected Environment Data and Maps																																								
Meet With Chambers of Commerce																																								
Study Team Meetings																					Г																			
Proposed Themes Memo																																								
Proposed Mission, Vision, Goals Memo																																								
Proposed Management Alternatives Memo																																								
Report to Commission																																								
Proposed Boundary Delineations Memo																	П																							
Proposed Management Structure Memo																	П																							
Public Meetings																																								
Preparation of Draft for NPS, Study Team, DPC at	nd Pu	ıblic	Rev	iew																																				
Presentations to Key Bodies (≈15)*																																								
Obtain Letters of Support/Resolutions																																								
Preparation of Final Draft for the Commission																																								
Outreach to Congressional Representative upon a	dopti	on (	of the	e fea	asibi	lity st	tud	y by	the	Cor	nmi	ssic	n**																											



<sup>\*</sup>Additional presentations made throughout process as requested

<sup>\*\*</sup>For presentation of the feasibility study to Congress for consideration of awarding the NHA designation