## **DPC Strategic Plan Process Target Dates Actions Develop Process** October 2013 (staff) Initiate. **Reveal Process,** November 2013 **Discuss History Develop Vision and Goals** January 2014 (Commission Workshop) **Develop Draft** Vision /Goals Document **May 2014** (Staff, Commission) **Stakeholder Input Public Input** June/July 2014 Meeting, (staff creates Draft Plan) **Revise Draft** August/September 2014 **Commission Review Public Comment Final Draft Commission Review** September 2014 and Adoption

Strategic Plan